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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Progress
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis

Tom White, City of Indianapolis

Harry Atkinson, IDEM

Ryan Groves, IDEM

Megan Nagle, IDEM

George Richotte, IDEM

Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department

Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V

John Maritote, U.S. EPA Region V

Janet Pope, U.S. EPA Region V

Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water

Nola Hicks, U.S. EPA Region V, ORC

Mark Johnson, ATSDR

Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM

Randy Braun, IDEM

USCG NRC, NRC

David Chung, U.S. EPA HQ

Jeff Kelley, U.S. EPA

Maupin Natalie, IDEM

Eric Kaufman, Marion County Health Department

Jason Sewe”’ IDEM US EPA RECORDS CENTER REGION 5
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
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Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, POTW

Kristen Heitman, Providence Wildlife
Michael Massonne, City of Irrdianapolis

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators

Date: 8/15/2011
Reporting Period: 8/6/2011 - 8/12/2011

1. Introduction
1.1 Background

Site Number: B5YS

D.O. Number:

Response Authority: CERCLA
Response Lead: PRP

NPL Status: Non NPL
Mobilization Date: 4/6/2011
Demob Date:

CERCLIS ID: INNO0051050501
ERNS No.:

FPN#:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location

Contract Number:

Action Memo Date: 9/30/2010
Response Type: PRP Oversight
Incident Category: Removal Action
Operable Unit:

Start Date: 4/6/2011
Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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On August 8, 2011, Midwest hauled off 5 loads (28,000 gal) of oily water from the access pit/control structure to United

Waste Water Inc 's facility in Cincinnati, OH

o Midwest cleaned sludge out of the DAF Tanks The sludge was moved to vac boxes
e Midwest removed portions of the Tank 51 outer skin in preparation for sludge sampling
e TrHydro conducted air monitoring around the penmeter of the Site  All results were background/non-detect

On August 9, 2011, Midwest hauled off 8 loads (48,000 gal) of oily water from the access pit/control structure and west
million gallon bunker tank to United Waste Water Inc s faciity in Cincinnati, OH and 2 foads (10,400 gal) of oily water
from the northeast area storm sewer (SS23) to Clean Water Limited's Cherokee Drive Facility in Dayton, OH
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Thunderstorms dropped 0 55" of rain on the Site during the overnight hours Some water was pooled in the
northeast area stormsewers and the formerly dry East Containment
Midwest continued cleaning sludge out of the DAF tanks The sludge was moved to vac boxes
Midwest pumped hquid from the east million gallon bunker tank to the west million gallon bunker tank When
liquid 1s removed from the access pit/control structure, the iquid level in the west million gallon bunker tank
drops
Midwest opened sampling ports on the north and west sides of Tank 51
A water tanker broke a hydraulic line and spilled some hydraulic ol  The spill was contained with booms, and
the area was powerwashed

On August 10, 2011, Midwest hauled off 7 loads (40,500 gal) of olly water from the access pit/control structure,
northeast area stormsewer, and west million gallon bunker tank to United Waste Water Inc s facility in Cincinnat,, OH
and 2 loads (11,650 gal) of oily water from the west million gallon bunker tank to Clean Water Limited's Cherokee
Drive Facility in Dayton, OH

Less than 0 10" of rain fell at the Site during the overnight hours The rain did not impact the stormsewers
Midwest continued cleaning sludge out of the DAF tanks and oil unloading pit/frybasket The sludge was
moved to vac boxes -
Midwest pumped hquid from the east million gallon bunker tank to the west million gallon bunker tank When
liquid 1s removed from the access pit/control structure, the hquid level in the west mithon gallon bunker tank
drops
Wind and rain spread fiberglass insulation and other debris from the Tank 51 outer skin into the Tank 51
containment Midwest used a bobcat and rakes to collect the debris
TrnHydro collected two composite (0-12') sludge samples from Tank 51

o Tank51ASL20110810 from the north sampling port

o Tank51BSL20110810 from the west sampling port

o Both samples analyzed for Total VOCs, Total SVOCs, RCRA metals, flashpoint, pH, and PCBs

On August 11, 2011, Midwest hauled off 6 loads (35,522 gal) of oily water from the access pit/control structure to
United Waste Water Inc s facility in Cincinnati, OH and 2 loads (10,500 gal) of oilly water from the access pit/control

structure to Clean Water Limited's Cherokee Drive Facllity in Dayton, OH.

Midwest completed final cleaning of the Oil Unloading Pit (frybasket), South DAF, South API, Frac Tank 3 (10),
Frac Tank 2 (9), Frac Tank 1 (8), and Frac Tank 4 (7)

Midwest continued cleaning sludge out of the north DAF The sludge was moved into vac boxes

Midwest mobilized two additional 3,500 gallon vac boxes

Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When
hquid 1s removed from the access pit/control structure, the iquid level in the west million gallon bunker tank
drops

TnHydro requested visual inspection of the following vessels Oil Unloading Pit (frybasket), South DAF, South

API, Frac Tank 3 (10), Frac Tank 2 (9), Frac Tank 1 (8), and Frac Tank 4 (7) There was no visible gross
contamination on the walls or floors of any of the vessels The condition was documented with two photos for

each vessel, and they can be seen in the iImages section of this website

TriHydro moved approximately 10,000 gallons of treated water into Tank 6 TriHydro then treated additional
water and placed it in frac tanks This was done to add stormwater storage capacity in the event of rain over

the weekend
U S EPA ssued a Work Plan Approval Letter

On August 12, 2011, Midwest hauled off 3 loads (17,070 gal) of olly water from the access pit/control structure to
United Waste Water Inc s facility in Cincinnati, OH and 2 loads (10,500 gal) of oily water from the access pit/control

structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH.

Midwest hauled off (3) Subtitle D 20yd3 roll off boxes to the Southside Landfill in Indianapolis, IN Three empty
20yd3 roll off boxes were left by the drivers

Midwest finished final cleaning of the north DAF tank

Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When
hquid 1s removed from the access pit/control structure, the iquid level in the west million gailon bunker tank

drops

Midwest placed new sandbags on the curbing of the southeast side of the northeast area to prevent any
stormwater from escaping the Site if there are rains over the weekend

TrnHydro requested visual inspection of the north DAF tank There was no visible gross contamination on the
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interior walls and floors of the north DAF tank The condition was documented with two photos, and they can
been seen in the Images section of this website

e TriHydro moved approximately 30,000 gallons of treated water from frac tanks into Tank 6 TriHydro then
treated additional water and placed it In frac tanks This was done to clear more capacity for stormwater
storage in anticipation of rain this weekend

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium Quantity WManifest # Treatment  |Disposal
Oily Water Liquid 2.734,135 gallons IX
Stormwater Liquid 424,956 gallons IX
[Tank 51 Containment Liquid 335,120 gallons X
[Totes and Drums Liquid 3,885 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Pilot test for bunker tank removal activities to take place during the week of August 22,
2011.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Use decontaminated Tank 6 for storm water storage.

2.2.2 Issues
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people
working outside are well hydrated and taking adequate breaks

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is investigating
potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water
on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPSs an incorrect name was used when referring to the oily water disposal facility The
correct name should be United Waste Water, Inc not United Water
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2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC — On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S. EPA — United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi
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6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at ywww epaosc org:esi
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